ERBUD S.A.

Current Report No.18/2017
Report date: 2017-05-05

Topic:

Signing of an annex to the significant contract with a subcontractor within the project “Construction of Galeria Młociny on plots with a cadastral number 4/4 and 4/7, cadastral district 7-11-04, located in Warsaw on Zgrupowania AK Kampinos Street.”

Legal basis:
Article 17 section 1 of the MAR – confidential information

Content of report:

The Management Board of Erbud SA announces to the public that an annex to the construction contract of concluded with PBDI S.A. (a subsidiary 90% owned by Erbud S.A.) on 07.11.2016 has been signed. Information about the contract has been provided in Current Report No. 82/2016 of 08.11.2016.

1. Date of concluding the Annex: 05.05.2017.
2. Scope of the Annex: Extension of works including the construction of bottom plate in the watertight concrete system and bedding concrete.
3. Value of the Annex: PLN 25,097,050 net (the total net value of the contract plus annex is PLN 81,972,050).
4. All other terms and conditions remain unchanged.