ERBUD S.A.

Current Report No. 14/2019
Report date: 2019-03-29

Topic:

Signing on 29.03.2019 of Annex No. 3 to the significant Construction Contract No. 1/2018 concluded in Szczecin

Legal basis:
Article 17(1) of the MAR – confidential information

Content of report:

With reference to Current Report No. 58/2018 of 6 September 2018, Current Report 71/2018 of 31 October 2018 and Current Report 85/2018 of 28 December 2018, the Management Board of Erbud S.A. with its registered office in Warsaw (the “Issuer") informs that between the Investor - Solny Investment Sp. z o.o. with its registered office in Szczecinek and the General Contractor - Erbud S.A. with its registered office in Warsaw, was concluded on 29.03.2019 Annex no. 3 to the Construction Contract due to the fact that by the required date (i.e. 31 March 2019) the Investor had received an alternative design and thus the Contract came into force on 29 March 2019.