Current report no. 18/2021
Preparation date: 2021-03-16
ERBUD S.A.

Subject:
Signing of Annex No. 3 for the amount of PLN 3,091,248.10 net to a significant contract for construction works in Stargard.

Legal basis
Art. 17 (1) of MAR - confidential information.

Contents of the report:
In reference to RB 19/2019 of April 26, 2019, the Management Board of ERBUD S.A. _Issuer_ informs that today it has signed Annex 3 for the amount of PLN 3 091 248.10 net with the Investor: Ośrodek Sportu i Rekreacji OSiR Stargard Spółka z ograniczoną odpowiedzialnością with its registered office in Stargard at ul. Szczecińska 35, 73-110 Stargard for general reconstruction and expansion of the indoor municipal swimming pool located in Ośrodek Sportu i Rekreacji OSiR Stargard Sp. z o.o. in Stargard.
The deadline for the implementation of the aforementioned task is August 10, 2021.
The total amount of the contract, after concluding Annex No. 3, is PLN 39,725,681.51 net. All other conditions remain unchanged.