24/03/2021 Current Report No. 22/2021 (02:35 p.m.)

Topic:
Signing of Annex No. 2 of the net value 4,999,213.64 to a significant work construction agreement Maritime Science Centre in Szczecin.

Legal basis:
Article 17(1) MAR - inside information.

Content of the Report:
With reference to the current report 42/2019 dated 24 July 2019 the Management Board of ERBUD S.A. (the Issuer) informs that on 24 March 2021 Annex No. 2 for replacement works of the net value PLN 4,999,213.64 to the Construction Works Agreement relating to Jerzy Stelmach Maritime Science Centre in Szczecin was signed.
This Annex increases the value of the Agreement to the total net value of PLN 79,264,808.10 and will prolong the deadline for investment performance until 31 July 2021.
Other conditions remain unchanged.