Current report no. 19/2022
Date: 2022-05-20
ERBUD S.A.

Subject:
Signing of Annex 1 to the Construction Contract for the extension of the production plant in Mirków for Robert Bosch (Contract).

Legal basis:
Article 17(1) MAR - confidential information.

Report content:
Regarding the Current Report No. 10/2022 of February 24, 2022, the Management Board of ERBUD S.A. (Issuer) hereby announces that on May 19, 2022 Annex No. 1 (Annex) to the above mentioned Contract was signed. In the Annex, the parties to the Contract agreed to increase the remuneration for the performed construction works by the estimated amount of PLN 7,753,672.02 net. The value thereof after signing the Annex is estimated at PLN 49,242,672.02 net. Other conditions thereof remained unchanged.