Current report no. 28/2023
Date: 2023-07-06
ERBUD S.A.

Subject:
Information on the extension of the deadline for the fulfilment of the condition precedent to the Contract for the development of the "ECO Village District", published in CR 10/2023 dated March 24, 2023.

Legal basis:
Article 17(1) MAR - confidential information.

Report content:
With reference to the Current Report No. 10/2023 of March 24, 2023 and its correction of Report K10/2023 of March 24, 2023 concerning the signing of a Conditional Contract by the Issuer's subsidiary MOD 21 GmbH for the realisation of an investment: ECO Village district in modular timber technology; the Management Board of ERBUD S.A. announces that it has received an extension from the principal Objekt Schwäbisch Gmünd 1 GmbH of the deadline for fulfilment of the condition to July 31, 2023. The condition was originally scheduled to be fulfilled by June 30, 2023.